
10/1/2013 9/30/2023

1/1/2014 1/1/2015 1/1/2016 1/1/2017 1/1/2018 1/1/2019 1/1/2020 1/1/2021 1/1/2022 1/1/2023

12/31/2014 - 9/30/2023

Support SLSA Temp Solution

Any SLSA awarded prior to NSFS being operational.

Supported by:

TOPS – Ordering

TIM – Invoice Validation

SLSA Contract Needs:

Single Calendar Bill Cycle

Invoice in Data Delimited Format.

9/30/2018

NSFS Operational

1/30/2014 - 12/31/2014

SLSA Temp Solution

Design SLSA Data Delimited Format

10/1/2017 - 9/30/2018

Acceptance Testing

FISMA A&A

Working NSFS Timeline

1/15/2015 - 9/30/2015

NSFS Solicitation

9/30/2015 - 10/1/2017

Build Basic Core System Functionality

1/15/2014 - 9/30/2014

NSFS Detailed Req

Interface Req

9/30/2018 - 9/30/2023

Phase out NHC, TOPS, eBill, and EMORRIS, via Attrition or Integration into the NSFS

12/31/2015 - 12/30/2016

NHC Requirements

12/30/2016 - 12/31/2018

Build NHC into System Functionality

12/30/2018 - 12/30/2019

Acceptance Testing

FISMA A&A

12/30/2019 - 12/30/2021

Transition NHC

9/30/2017

NSFS

System

Delivered

10/1/2015

Award NSFS

5/16/2017

Networx End

2/27/2017

Award

Networx

Follow-on

1/15/2014

FS

Architecture

3/14/2014

FS

Modernization

Plan

8/28/2014

Transport

RFI

12/14/2014

Transport

RFP

2/1/2014

Updated:

FS BRD

FS SAPI

FS IGCE

12/1/2013

SLSA NE

RFI Release

8/1/2015

SLSA NE

Award
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